COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 10/23/2008

ESTIMATE SUMMARY 10:44:39
CONTID: C15821R ESTIMATE NO: 0002 PROG SPEC YR:2005
PCN: 15821R-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 34.0 DAYS TIME ALLOW: 40 WORK DAYS
US 40 (COLFAX AVE): 6TH AVE TO I-70 PERCENT TIME: 85.00 ORIG TIME ALLOW: 40 WORK DAYS
PROJECT NO: STA 0404-044
US 40:US 6 TO I-70
NAME OF ROAD: 040C
PROJECT COUNTIES: JEFFERSON, REGION 6
CONTRACTOR:
BRANNAN SAND AND GRAVEL, LLC PAY PERIOD ENDING 10/18/2008 DATE TIME STARTED 09/02/2008
2500 E BRANNAN WAY DATE LET 07/17/2008 DATE WORK BEGAN 09/02/2008
DATE AWARDED 07/28/2008 DATE TIME STOPPED
DATE CONTRACT EXECUTED 08/11/2008 DATE ACCEPTED
DENVER CO 80229 303/273-9382 DATE NOTICE TO PROCEED 09/02/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,025,116.33 PARTICIPATING $ 830,233.03 $ 513,194.29
AWARD PROJECT AMT: $ 939,122.93 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 80.99% TOTAL EARNINGS 830,233.03 513,194.29
FUNDS AVAILABLE: $ 194,883.30 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 830,233.03 513,194.29
TOTAL CLAIMS: $ 0.00 RETAINAGE -14,086.84 -5,208.16
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 816,146.19 507,986.13
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 816,146.19 507,986.13
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 507,986.13

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15821R-BID ESTIMATE RUN 10/23/2008
PROJECT: STA 0404-044 ESTIMATE NO: 0002 10:44:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00090 *REMOVAL OF DELINEATOR 50.000 0.000
EACH 0.000 0.00
5.15000 0.000 0.00
0010 202-00202 *REMOVAL OF GUTTER 45.000 0.000
LF 45.000 228.15
5.07000 45.000 228.15
0015 202-00203 *REMOVAL OF CURB AND GUTTER 276.000 60.000
LF 216.000 1,157.76
5.36000 276.000 1,479.36
0020 202-00206 *REMOVAL OF CONCRETE CURB RAMP 52.000 20.670
SY 0.000 0.00
10.88000 20.670 224.89
0025 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 58,767.000 58,767.000
SY 0.000 0.00
1.69000 58,767.000 99,316.23
0030 202-00810 *REMOVAL OF GROUND SIGN 4.000 0.000
EACH 1.000 46.34
46.34000 1.000 46.34
0035 202-04003 *CLEAN CULVERT (SPECIAL) 17.000 17.000
EACH 0.000 0.00
1,235.65000 17.000 21,006.05
0040 203-01597 *POTHOLING 10.000 0.000
HOUR 0.000 0.00
205.94000 0.000 0.00
0045 203-01622 SWEEPING (WITH PICKUP BROOM) 25.000 11.000
HOUR 13.000 1,606.41
123.57000 24.000 2,965.68
0050 208-00005 *EROSION LOG 42.000 42.000
LF 0.000 0.00
4.74000 42.000 199.08
0055 208-00011 *EROSION BALES (WEED FREE) 0.000 0.000
EACH 0.000 0.00

13.39000 0.000 0.00
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PCN: 15821R-BID ESTIMATE RUN 10/23/2008
PROJECT: STA 0404-044 ESTIMATE NO: 0002 10:44:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 208-00020 *SILT FENCE 0.000 0.000
LF 0.000 0.00
1.13000 0.000 0.00
0065 208-00045 *CONCRETE WASHOUT STRUCTURE 1.000 1.000
EACH 0.000 0.00
617.82000 1.000 617.82
0070 208-00050 *STORM DRAIN INLET PROTECTION 12.000 11.000
EACH 0.000 0.00
37.58000 11.000 413.38
0075 208-00205 EROSION CONTROL SUPERVISOR 20.000 0.000
HOUR 0.000 0.00
97.82000 0.000 0.00
0080 210-04010 *ADJUST MANHOLE 10.000 5.000
EACH 5.000 2,445.55
489.11000 10.000 4,891.10
0085 210-04011 *ADJUST MANHOLE (SPECIAL) 4.000 2.000
EACH 2.000 1,390.10
695.05000 4.000 2,780.20
0090 210-04015 MODIFY MANHOLE 0.000 0.000
EACH 0.000 0.00
1,544.56000 0.000 0.00
0095 217-00000 *HERBICIDE TREATMENT 1,500.000 0.000
SY 1,500.000 450.00
0.30000 1,500.000 450.00
0100 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 30.000 18.560
TON 8.350 821.64
98.40000 26.910 2,647.94
0105 403-00800 EMERGENCY POTHOLE REPAIR 0.000 0.000
TON 0.000 0.00
135.73000 0.000 0.00
0110 403-34841 HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) 8,734.000 1,366.660
TON 7,022.690  402,329.91
57.29000 8,389.350 480,625.86
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PCN: 15821R-BID ESTIMATE RUN 10/23/2008
PROJECT: STA 0404-044 ESTIMATE NO: 0002 10:44:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 3,176.000 0.000
GAL 0.000 0.00
2.20000 0.000 0.00
0120 608-00000 *CONCRETE SIDEWALK 67.000 0.000
Sy 67.000 4,622.33
68.99000 67.000 4,622.33
0125 608-00010 *CONCRETE CURB RAMP 101.000 20.670
SY 38.000 4,265.12
112.24000 58.670 6,585.12
0130 609-21011 *CURB AND GUTTER TYPE 2 (SECTION I-M) 105.000 0.000
LF 67.000 1,931.61
28.83000 67.000 1,931.61
0135 609-21021 *CURB AND GUTTER TYPE 2 (SECTION II-M) 209.000 60.000
LF 149.000 4,756.08
31.92000 209.000 6,671.28
0140 609-24002 *GUTTER TYPE 2 (2 FOOT) 45.000 0.000
LF 45.000 1,529.10
33.98000 45.000 1,529.10
0145 612-00001 *DELINEATOR (TYPE I) 20.000 0.000
EACH 11.000 237.82
21.62000 11.000 237.82
0150 612-00002 *DELINEATOR (TYPE II) 20.000 0.000
EACH 6.000 135.90
22.65000 6.000 135.90
0155 612-00003 *DELINEATOR (TYPE III) 10.000 0.000
EACH 4.000 94.72
23.68000 4.000 94.72
0160 614-00011 *SIGN PANEL (CLASS I) 49.000 0.000
SF 48.000 555.84
11.58000 48.000 555.84
0165 614-01583 *STL SIGN SUPP(2-1/2 IN RD SCH 80) (PO&SLIP) 8.000 8.000
EACH 0.000 0.00

396.44000 8.000 3,171.52
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PCN: 15821R-BID ESTIMATE RUN 10/23/2008
PROJECT: STA 0404-044 ESTIMATE NO: 0002 10:44:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 626-00000  *MOBILIZATION 1.000 0.600
Ls 0.400 14,055.19
35,137.97000 1.000 35,137.97
0175 626-01000  PUBLIC INFORMATION SERVICES 1.000 0.250
Ls 0.750 1,930.70
2,574.27000 1.000 2,574.27
0180 627-00005  *EPOXY PAVEMENT MARKING 110.000 0.000
GAL 110.000 10,760.20
97.82000 110.000 10,760.20
0185 627-00012  *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 217.440 113.000
GAL 104.440 4,301.88
41.19000 217.440 8,956.35
0190 627-01001  *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 1,147.000 0.000
SF 1,047.000 10,784.10
10.30000 1,047.000 10,784.10
0195 627-30327  *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) 155.000 0.000
(TYPE III)
SF 155.000 2,235.10
14.42000 155.000 2,235.10
0200 627-30332  *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 2,150.000 0.000
SF 2,150.000 17,716.00
8.24000 2,150.000 17,716.00
0205 630-00000  *FLAGGING 1,680.000 223.000
HOUR 432.000 8,894.88
20.59000 655.000 13,486.45
0210 630-00003  *UNIFORMED TRAFFIC CONTROL 100.000 0.000
HOUR 89.500 5,529.31
61.78000 89.500 5,529.31
0215 630-00004  *TRAFFIC CONTROL VEHICLE 1.000 0.000
EACH 0.000 0.00
1,029.70000 0.000 0.00
0220 630-00007  *TRAFFIC CONTROL INSPECTION 38.000 7.000
DAY 14.000 1,153.32

82.38000 21.000 1,729.98
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PCN: 15821R-BID ESTIMATE RUN 10/23/2008
PROJECT: STA 0404-044 ESTIMATE NO: 0002 10:44:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 630-00012  *TRAFFIC CONTROL MANAGEMENT 40.000 12.000
DAY 14.000 8,649.62
617.83000 26.000 16,063.58
0230 630-80001  *FLASHING BEACON (PORTABLE) 0.000 0.000
EACH 0.000 0.00
514.86000 0.000 0.00
0235 630-80335  *BARRICADE (TYPE 3 M-A) (TEMPORARY) 0.000 0.000
EACH 0.000 0.00
102.97000 0.000 0.00
0240 630-80341  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 24.000 0.000
EACH 9.000 787.77
87.53000 9.000 787.77
0245 630-80342  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 50.000 11.500
EACH 17.300 1,514.27
87.53000 28.800 2,520.86
0250 630-80343  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 2.500
EACH 2.000 175.06
87.53000 4.500 393.89
0255 630-80344  *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 32.000 0.000
SF 0.000 0.00
20.59000 0.000 0.00
0260 630-80358  *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 3.000 1.500
TYPE)
EACH 1.200 1,050.30
875.25000 2.700 2,363.18
0265 630-80359  *PORTABLE MESSAGE SIGN PANEL 76.000 44.000
DAY 32.000 4,118.72
128.71000 76.000 9,781.96
0270 630-80360  *DRUM CHANNELIZING DEVICE 50.000 8.000
EACH 6.400 131.78
20.59000 14.400 296.50
0275 630-80380  *TRAFFIC CONE 480.000 240.000
EACH 192.000 1,977.60

10.30000 432.000 4,449.60
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PCN: 15821R-BID ESTIMATE RUN 10/23/2008
PROJECT: STA 0404-044 ESTIMATE NO: 0002 10:44:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 630-80520 *MOBILE PAVEMENT MARKING ZONE 5.000 0.000
DAY 1.000 205.94
205.94000 1.000 205.94
0285 630-85041 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 10.000 0.000
DAY 0.000 0.00
308.91000 0.000 0.00
0290 700-70010 F/A MINOR CONTRACT REVISIONS 30,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0295 700-70011 F/A PARTNERING 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0300 700-70012 F/A ASPHALT PAVEMENT INCENTIVE -12,000.000 0.000
FA -12,268.230 -12,268.23
1.00000 -12,268.230 -12,268.23
0305 700-70016 F/A FUEL COST ADJUSTMENT 13,700.000 0.000
F A -7,611.370 -7,611.37
1.00000 -7,611.370 -7,611.37
0310 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE 8,500.000 0.000
FA 8,497.770 8,497.77
1.00000 8,497.770 8,497.77
0315 700-70019 F/A ASPHALT CEMENT COST ADJUSTMENT 45,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0320 700-70021 F/A ON-THE-JOB TRAINEE 4,800.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0325 700-70022 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0330 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 15821R-BID ESTIMATE RUN 10/23/2008
PROJECT: STA 0404-044 ESTIMATE NO: 0002 10:44:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0335 700-70031 F/A INTERIM SURFACE REPAIR 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0340 700-70380 F/A EROSION CONTROL 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 971,087.80 $ 513,194.29% 777,818.50

CAT NO0201 SAFETY ENHANCEMENT

0345 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 1,265.000 1,265.000
LF 0.000 0.00
1.75000 1,265.000 2,213.75
0350 202-01300 *REMOVAL OF END ANCHORAGE 2.000 2.000
EACH 0.000 0.00
149.31000 2.000 298.62
0355 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,337.500 1,325.000
LF 0.000 0.00
17.30000 1,325.000 22,922.50
0360 606-01385 *TRANSITION TYPE 3J 1.000 1.000
EACH 0.000 0.00
400.04000 1.000 400.04
0365 606-02005 *END ANCHORAGE (FLARED) 3.000 3.000
EACH 0.000 0.00
1,739.44000 3.000 5,218.32
0370 614-00011 SIGN PANEL (CLASS I) 18.000 0.000
SF 0.000 0.00
11.58000 0.000 0.00
0375 614-01583 STL SIGN SUPP(2-1/2 IN RD SCH 80) (PO&SLIP) 3.000 0.000
EACH 0.000 0.00
396.44000 0.000 0.00
CAT 0201 CURRENT AMT $ 32,667.24 $ 0.008 31,053.23

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0380 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00

11,517.28000 1.000 11,517.28
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ESTIMATE RUN 10/23/2008

CURRENT
QUANTITY/
UNITS
UNIT PRICE

CONSTRUCTION ENGINEERING BID ITEMS

FIELD LABORATORY

SANITARY FACILITY

PROJECT TOTAL

1.000
EACH

9,071.73000

1.000
EACH

772.28000

CURRENT AMT

CURRENT AMT

10:44:39
PREV QTY/ AMOUNT
QTY THIS PERIOD THIS CUMULATIVE
QTY TO DATE PERIOD AMOUNT
1.000
0.000 0.00
1.000 9,071.73
1.000
0.000 0.00
1.000 772.28
21,361.29 $ 0.00$ 21,361.29
1,025,116.33 $ 513,194.29$ 830,233.02



